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1 MOU All 3/29/02 M 
Parking Lot 

Develop a plan to educate decision makers in 
each respective organization on the goals, 
structure and progress of the MOU. 

10/14/02 4/17/03 Ongoing. 

(Benson) Briefing papers and newsletters seem 
to generate interest from the community. 

Ridolfi drafted a Malshk newsletter article for 
the MIC Environmental Office.  It will appear in 
the May issue. 

2 MOU All 5/28/02T Review and comment on the site priorities list 
distributed by Jeff Benson.  

Ridolfi will distribute an updated site priorities 
list to the MOU Work Group. 

 7/9/02 Ongoing. 

Latest version was sent to the MOU about mid 
May 2002. 

Expect to distribute around 5/29/03.  

3 USAED Hanson 2/6/03T Agencies to sign PA. 

Hanson to track down signature page. 

 4/17/03 Review period over and PA is out for signature. 

FAA signed the signature page of the PA.  

PA is on Johnston’s desk.  

Definite changes required by FAA. 

 4 MIC / 
USAED 

Johnston/ 
Benson 

 Provide NALEMP and FUDS reports to FAA 
for Portal. 

6/30/03 5/15/03 Benson has all reports.  FAA would like 
electronic version. 

Some concerns about opening fully to the 
public. 

5 TWG Crosby 4/17/03T Technical Group update.  4/17/03  

6 MOU All 5/15/03T Allocation models teleconference. 

Landfill and the Hanger area. 

6/12/03 5/15/03 Tentatively scheduled for 6/12/03, 13:00 pm 
(ADT). 

7 USAED Johnston 5/1/03T Arrange for a cost estimate of sites.  5/1/03 Johnston waiting for more allocation to be 
complete 
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ABBREVIATIONS 
ADR Alternate Dispute Resolution MOU Memorandum of Understanding Work Group 
BIA Bureau of Indian Affairs OCS Operation Clean Sweep 
E ERAC Meeting PA Programmatic Agreement 
EJ Environmental Justice Ridolfi Ridolfi Engineers 
EPA Environmental Protection Agency T Teleconference 
FAA Federal Aviation Administration TWG Technical Working Group 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 
MIC Metlakatla Indian Community   
 


